
The Pacific Connector project continues to be involved in activities designed to meet federal, state and local permit 

requirements and to keep stakeholders and other interested parties informed of progress on the project.

Progress on Permits The project has been working on the following permits:

	 • 	Obtaining approval of the Coos County Conditional Use permit.  This permit was unanimously approved by the 	 	

	 	 commission 3-0 on Sept. 8.  Opponents of the project have filed a notice of their intention to appeal the 	 	 	

	 	 decision to the State’s Land Use Board of Appeals (LUBA).  

	 •	 Continuing to coordinate the review, comments and approval of various site-specific cultural resource treatment 	 	

	 	 plans with tribes and federal agencies. 

	 •	 Continuing to provide requested information and complete detailed studies for the Army Corps of Engineers 	 	

	 	 (Section 404 Permit) and the Oregon Department of Environmental Quality (ODEQ) Section 401 Water Quality 

	 	 Certification and Section 402 National Pollutant Discharge Elimination System (NPDES) permit (known as the 	 	

	 	 1200-C permit).  We will continue to meet with both agencies to address any data requests associated with 

	 	 these permits. 
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We will continue to meet and listen

We will continue to meet with landowners, government 

and regulatory officials and other stakeholders about the 

proposed project.  If you have questions about the pipeline 

route or its proposed location on or near your property, 

please contact our land agents at our new office in Medford 

for current information. 

Progress on Permits (Continued)

•	 Continuing the review and finalization of multiple Plans 	

	 of Development with the federal land-managing agencies 	

	 in order to obtain issuance of a Right of Way Grant.  To 	

	 support the land-managing agencies with information 	

	 needs, we continue to conduct selected species surveys 	

	 on federal lands.

Activities relating to the Jordan Cove LNG terminal include:

•	 The design work for the conversion of the Kentuck 

	 Golf Course into an estuarine wetlands mitigation site 	

	 is now roughly 30% complete and will soon be submitted 	

	 to state and federal agencies for review and comment. 	

	 Once the agency comments have been received the 	 	

	 design will be modified to reflect agency inputs.

	

•	 Earlier this year the Emergency Response Plan (ERP) 		

	 for the terminal was completed and accepted by the 		

	 Oregon Department of Energy as meeting their stringent 	

	 requirements for the staffing, training and equipping of 	

	 local emergency response agencies to handle events 		

	 related to LNG at the terminal or in maritime transit.  The 	

	 United States Coast Guard is expected to approve the 	

	 Jordan Cove ERP in early 2011.   

	

•	 The Jordan Cove terminal is awaiting the issuance of 		

	 its Air Contaminant Discharge Permit from the Oregon 	

	 Department of Environmental Quality (ODEQ) later 	 	

	 this year or early 2011.  Prior to issuance, the ODEQ plans 	

	 to conduct hearings in the Coos Bay area to solicit input 	

	 from the general public.

Decision to File a Federal Lawsuit Against 

the State of Oregon

On Aug. 27, 2010, the developers of the Pacific 

Connector Gas Pipeline filed a lawsuit against the 

directors of the Oregon Department of State Lands 

and the Department of Land Conservation and 

Development.  These agencies have taken the position 

that a state law prevents even the consideration (much 

less the issuance) of certain state permit applications 

and certifications without the signatures of all the 

landowners along the pipeline route.

Pacific Connector believes the State of Oregon’s 

position is prohibited by the United States Constitution 

(specifically, the Supremacy Clause and the Commerce 

Clause).  Pacific Connector has asked the United States 

District Court for a ruling on the constitutionality of 

Oregon’s position.  Pacific Connector hopes this matter 

can be resolved promptly and fairly.

New Medford office 
In January, we moved the pipeline’s 

project office to Medford, Oregon
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Pacific Connector Gas Pipeline Project 

711 East Main Street, #24

Medford, OR 97504

phone 541-245-5800

fax 541-245-5803

email pacificconnector@williams.com  

Project received FERC certificate	 	 	 	 	 December 2009

Construction begins on the LNG terminal	 	 	 	 Planned for 3rd quarter 2012

Construction begins on the pipeline	 	 	 	 Planned for 2nd quarter 2014

In-service for LNG terminal and pipeline	 	 	 	 Planned for 4th quarter 2015

MILESTONES* *Milestones are subject to change based on the timing in obtaining federal, state and local  permits prior to 
receiving approval from the Federal Energy Regulatory Commission ( FERC) to begin construction activities.



711 East Main Street, #24
Medford, OR 97504

2010
third quarter

Jordan Cove — Pacific Connector

PROJECT UPDATE
Jordan Cove Energy Project
125 W. Central Avenue, Suite 380
Coos Bay, OR  97420

phone 541-266-7510
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Pacific Connector Gas Pipeline Land Office 
711 East Main Street, #24
Medford, OR 97504

phone 541-245-5800
fax 541-245-5803
email pacificconnector@williams.com  

This newsletter is intended to provide information about the proposed Jordan Cove Energy Project LNG terminal 
and the Pacific Connector Gas Pipeline project to affected landowners and other stakeholders.

For general information      toll free 866-227-9249     web  www.pacificconnectorgp.com  


